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Study 
 

 

Status 

Upstream Storage Phase 2 

Feasibility Study 

Proceeding via interlocal agreement with Lewis County 

PUD. 

Skookumchuck Dam 

Modification Feasibility 

Proceeding via TransAlta. 

Early Warning Program Lewis County is working to select consultant. 

Ecosystem Services Proceeding via Earth Economics. 

Lower-basin Hydraulic 

Model 

ESA Adolfson coordinating with FEMA on potential 

partnership. 

Seamless LiDAR Ready to contract with Puget Sound LiDAR Consortium.  

Potential for partnership with USGS. 

Decision Support Tool 

(DST) 
• USGS has developed a refined scope of work 

• Corps working with USGS to incorporate the Decision 

Support Tool into the General Investigation  

Analysis of alternatives with 

DST 

To be included in USGS scope of work and undertaken 

after completion of DST development. 
 

Related Efforts 
  

 

General Investigation (GI) Next Steps: 

• CBP/FA articulate desired scope of work for GI  

• Scoping discussion with Corps, Flood Authority and 

CBP about scope of GI  

• Corps revised agreement and Project Management 

Plan with Grays Harbor County  

• Agreement between the Flood Authority and Chehalis 

Basin Partnership on the scope and budget for the 

General Investigation  

 


